POLREP

Site Name: Pine/Nowell Street
Date: 20 July 1989
Subject: POLREP #10 - Removal Action
Location: Site #93
Nashua, New Hampshire
Pollutant: Asbestos
Occurrence Date: 1960's ’""I"Mmm
Environmental Media affected: Land, water, air
Severity: Potentially Major SDMS DocID 271357
Quantity Discharged: Unknown
Category Onshore/Non-transportation
Source: Dumping of asbestos waste
materials by John-Manville
0scC: US EPA REGION 1
Latest POLREP: POLREP 9 - February 10, 1989

US ENVIRONMENTAL PROTECTION AGENCY

On Scene Co-Ordinator:
Paul R. Groulx (Lexington, MA) (617) 860-4308

US ARMY CORPS OF ENGINEERS:

Project Engineer:
Paul Battista (Nashua field Office) (603) 886-5124
(603) 886-1539
(Fort Devens, Avon, MA) (508) 772-0159

Project Manager:
Tony Riccio (Waltham, Ma.) (617) 647-8605

NOTE: The US Army Corps of Engineers is providing the on site field
construction oversight during the field activities.

I. Background:

The Pine/Nowell Street asbestos waste site is a tract of
residential property 3/4 of an acre in size located in Nashua, New
Hampshire. The site is located on tax map #102 and consists of
lots 173, 174, and 175. The majority of the site is a city owned
property lot predominately wetland. Two single family homes are
located on the site. Salmon Brook flows along the southern border
of the site. A nursery school is located 200 feet away from the
site perimeter.

The land slopes from a high point along Nowell Street to a low
point along Salmon Brook. The site was utilized as a dump site
years ago. The entire site was later filled in with friable
asbestos waste materials which is present throughout the 1level
area.
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ATSDR Health Assessment was issued.

Notice letters were sent to property owners.
Action Memorandum obligating $350,000 was
approved.

Draft IAG with U.S. Army COE was submitted for
review.

IAG was submitted and approved by U.S. Army
COE.

(DW 96-932480-01-0 (4/1/87-6/1/88)

Preliminary conceptual design was completed.
0SC met with State of New Hampshire

officials to review conceptual plans.

0SC presented conceptual plans for city
review.

0SC submitted comments to US COE for final
plans.

0SC conducted informational meeting

with area residents.

A meeting was held between the US EPA and US
Army COE to review plans for 95% completion
of design & specifications.

US Army COE commenced bid solicitation.

Due to an inadequate response to the first
bid.

U.S. Army COE revised the bid package and
resolicited interested contractors

Bids were received. Two contractors were
disqualified by elements of the Small
Business Clause of the bid package. Of the
remaining bids, the lowest was twice the
obligated budget for the total project.

Action Memorandum ceiling was increased.
Request for $100,000 was signed by Regional
Administrator.

Amendment 02 IAG with the US Army COE was
signed, extending the project/budget period
that was to end 8/30/89 and increasing the
total project ceiling ( project # DW96-
932480-01-2).

0SC met with Nashua officials to discuss the
city's willingness to accept asbestos waste
evolved during the removal into its sanitary
landfill which is state approved for asbestos
disposal.

0SC received letter from City of Nashua on the
specifications for the acceptance of asbestos
at the city owned landfill at no cost.

The U.S. Army COE was sent the specification
requirements regarding the disposal of waste
asbestos into the Nashua city landfill which
is to be included in the new bid package.
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Jan 10, 1989 -~ Amendment # 0001 was made to asbestos
abatement project # DACW33-89-B-0010. Changes
of a technical nature were made to the bid
proposal.

Jan 13, 1989 - Administrative Record was delivered to the
Nashua City Library for Public Review.

Jan 20, 1989 - Amendment # 0002 was made to asbestos
abatement project # DACW33-89-B-0010. Changes
were made in the wage structure to conform to
local pay scales.

Jan 24, 1989 - Amendment # 0003 was made to asbestos
abatement project # DACW33-89-B-0010. Clerical
changes in the document were made.

Feb 07, 1989 - Bid Closing/Opening at 1400 hours
Location: US ACE Building 111

424 Trapello Road, Waltham, MA.

May 04, 1989 - Contract Award To: R. Zoppo Company, Inc.

Avon, Massachusetts
Amount of contract Award $ 847,850.00

Jul 05, 1989 - Construction Start Date.

Jul 17, 1989 - OSC has met with local community officials
to inform them of upcoming site activities.

Jul 18, 1989 - 0SC has informed the local residents by a
newsletter of upcoming site activities.

III. Future Actions:

Construction scheduled to commence on July 17, 1989 at the Pine
Street Site.

The Federal Emergency Management Agency is coordinating the
relocation of three families for off site living arrangements
during the Pine street site excavation period which is scheduled
for two weeks.

Under the US Army Corps of Engineers Interagency agreement, weekly
progess reports will be issued to the US EPA OSC.

Excavated materials will be transferred to the state approved
landfill in Nashua, NH. The 0SC, State of NH, and the community
have reached an agreement with the city of Nashua. The City has
wavered the cost of disposal fees for the US EPA projects, with
the conditions that on site air monitoring be performed by the
contractor during dumping, wash truck station for decontamination
of departing trucks, and the involvement of an industrial hygienist
for on site monitoring while the project is ongoing at the
landfill.



v. Funding status:

Financial Data:

DOCUMENT
CONTROL NUMBER ACCOUNT NUMBER DOLLAR AMOUNT COST ALLOCATION

230004 7QFA1ANES3 $220,000 US COE USACE-IAG

ER00029 8TFA1ANE93 $500,000 US COE USACE-IAG
$ 80,000 TAT
$ 30,000 Intramural
$ 20,000 FEMA IAG

TOTAL PROJECT CEILING $850,000

USACE IAG budget/construction period 10/1/88 thru 8/30/89

CASE PENDS:

S

Paul R. Groulx, On Scene Coordinator Date

July 20, 1989
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POLREP DISTRIBUTION LIST
POLREP NO: 10 DATE: 7/20/89

Site Name: #93 - Pine/Nowell Street, Nashua, NH

National Response Center (G-TGC-2)
U.S. Coast Guard - Room 2611

2100 Second Street, S.W.
Washington,DC 20593

U.S. Environmental Protection Agency
Emergency Response Division (WH-548-B)
Attention: David Lopez

401 M Street, S.W.

Washington, DC 20460

U.S. EPA BOSTON - JFK Building

Paul G. Keough, Deputy Regional Administrator (RAA-2203)
Brooke Cook, Office of Public Awareness (RPA-2203)

Merrill S. Hohman, Director, Waste Magmt. Division(HAA-CAN2)
Betsy Horne, Office for Congressional Affairs (RGR-2203)
Paul McKechie, Investigation Office (OIG-3A)

Roger Duhamel, Office of Inspector General (OIG-I)

Pam Hill, esq., Office of Regional Counsel (RRC-2203)

U.S. EPA - Environmental Service Division

- Edward Conley - Donald Porteous
- Donald Berger - David McIntyre

- Steve Novick - Vivian Coughlin
- Lee MacMichael - Mary Dever

- Pam Bruno - Site File

- Dave Tordoff - Paul Groulx

John Minichiello, Director

Waste Management Division

Department of Environmental Protection
State of New Hampshire

6 Hazen Drive

Concord, New Hampshire 03301-6509

Tony Riccio, Project Engineer Paul Battista, Project Engineer
U.S. Department of the Army U.S. Department of the Army
Corps of Engineers Corps of Engineers

Construction Branch (bldg. 112) Engineering Division

424 Trapello Road Building 1629

Waltham, MA. 02154-9149 Fort Devens, MA. 01433-5900
Joseph Freeman Martin Burke

Special Assistant to The Mayor Department of Environmental Health
City Hall, City of Nashua, City of Nashua

229 Main Street 18 Mulberry Street

Nashua, New Hampshire 03060 Nashua, New Hampshire 03060



